Approved For Release 2003/11/06: CIA-RDP84-00933R000400180032-6

ADMINISTRATIVE / INTERNAL USE ONLY

DD/A/ODP WEEKLY REPORT

Week of 1-18 February 1981

	E (4)
	GB
2-6	12000
	CHAIR B
	Pota has
	CIP+Bam
	ELPIDE M
	3 N

I.	Major	Activities	During	the	Past	Week:	(U)
----	-------	------------	--------	-----	------	-------	-----

A. Support to PTO:

CAMS (COMIREX Automated Management System) The Request For Proposal (RFP) for the development of CAMS2 Processing Segment (P/S) was released by OL/Procurement Division on 12 February. The two day delay was caused by using erroneous company addresses. OL Proc. Div. retrieved the RFP and readdressed them. Additional corporations have requested a copy of the RFP. Additional copies have been delivered to OL/Procurement Division for dissemination to the requestors. (AIUO)

B. Support to OPPPM:

STAT

STAT

STAT

STAT

FTE	(Full-Time	Equivalency)			
paper to	ADRB	on 12	February.	The paper was	s very
		II undergo ve	ry minor ch	anges.	
		they approve			with the
		the System D			(U)

C. Support to OF:

BIWEEK PAYROLL SYSTEM. Program modifications will start this week to create TO in the ETAR system and process TO in the PAYCOMPUTE cycle for intermittent and part-time employees who are stationed overseas and to process employees using a new overseas pay schedule. (U)

We completed modifications of Pyaroll to incorporate the new FEGLI optional plans. The program passed the code review and program test and is now ready for the system test which is scheduled for 16 March.

D. Support to OGSR:

CARTDEV (Development of New Cartographic Programs) A review for CARTDEV covered the status and priority ordering of tasks. The ordering was accepted as presented. A memorandum for OGSR from the DD/A/ODP was prepared indicating that ODP anticipates problems in support a two-man year effort in FY 83.

STAT

STAT

STAT

Approved For Release 2003/11/06 : CIA-RDP84-00933R000400180032-6

ADMINISTRATIVE / INTERNAL USE ONLY

E. Support to OL

PDMIS (PM Management Information System) The GIMS Review Board reviewed the PDMIS on 11 February. The purpose of a GIMS review is to determine the impact of proposed GIMS systems on the performance of the entire GIMS data base environment. The main topic discussed was the technique for electronically transferring data between the PDMIS, ICS, and CONIF data bases. A meeting will be scheduled within the next few weeks to resolve issues raised during the review. These issues should not impact on the PDMIS implementation date of 1 October 1981.

STAT